PLANNING LOGIC

Indoor Gardening Services Management (IGSM)

Project Name	Indoor Gardening Services Management (IGSM)
Project Type	Individual Project

Planning Terms

Sprint	A fixed period in which planned development tasks are completed.
Epic	A large project feature or work area that is divided into smaller user stories.
Story	A smaller, actionable requirement or task that contributes to an Epic.
Story Point	A relative estimate of the effort required for a story.

Story points use Fibonacci-style values (1, 2, 3, 5):

Story Point	Effort Level
1	Very Easy
2	Normal
3	Moderate
5	Difficult

Sprint Plan

The IGSM project work is divided into three sprints: application setup, workflow and security configuration, and validation, testing and deployment.

Sprint	Epic	User Story / Task	Story Point
Sprint 1 – Application and Request Management	**Epic 1: IGSM Application Setup**	USN1 – Create IGSM scoped application	**2**
		USN2 – Configure Indoor Gardening Request table	**3**
		USN3 – Configure request fields and choices	**3**
		USN4 – Configure Garden Record Producer	**3**
			Sprint 1 Total = 11 Story Points
Sprint 2 – Workflow, SLA and Security	**Epic 2: Request Workflow**	USN5 – Configure Flow Designer request lifecycle	**5**
		USN6 – Configure manager approval and rejection	**3**
		USN7 – Configure technician assignment and requester notification	**3**
	Epic 3: SLA and Access Control	USN8 – Configure Response and Completion SLAs	**3**
		USN9 – Configure roles, groups and ACLs	**5**
			Sprint 2 Total = 19 Story Points
Sprint 3 – Validation, User Experience, Testing and Deployment	**Epic 4: Validation and Form Behaviour**	USN10 – Configure Business Rules for backend validation	**3**
		USN11 – Configure Client Scripts and UI Policies	**3**
	Epic 5: Testing and Deployment	USN12 – Test request creation and workflow	**3**
		USN13 – Test SLA and security behaviour	**3**
		USN14 – Perform final application validation and deployment preparation	**2**
			Sprint 3 Total = 14 Story Points

Total Story Points and Velocity

Sprint 1	11 Story Points
Sprint 2	19 Story Points
Sprint 3	14 Story Points
Total Story Points	**11 + 19 + 14 = 44**
Number of Sprints	**3**

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 44 / 3 = 14.67 Story Points per Sprint

Average Velocity ≈ 14.7 Story Points per Sprint

This is the planned / average project velocity based on the sprint estimates; it is not a measured historical velocity.

Summary

Metric	Value
Total Story Points	44
Number of Sprints	3
Average Velocity	14.7 Story Points/Sprint